Monroe County Department of Transportation

Ongoing Construction Update - June 13, 2011

Maggie Brooks
County Executive

Brighton

Allens Creek Road: Monroe Avenue to Clover Road

Allens Creek Road Mill & Resurface
Project held till 2012

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Brighton Henrietta Town Line Road: Route 15 to Jefferson Road
Brighton Henrietta Town Line Road Edge Mill & Resurface
Project held till 2012

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Highland Ave: City line to Clover St
Highland Ave

maintain WB traffic - detour EB traffic via E Highland Prkwy, East & Clover

Contact: Brent Penwarden ()
Scheduled start date:

Scheduled end date:

Percent complete: 90% %

Chili
King Road: Union Street to Paul Road Contact: Rob Kozarits (585-753-7747)
King Road Mill & Resurface Scheduled start date: 09/01/2011
Scheduled for late summer Scheduled end date: 11/01/2011
Percent complete: %
Paul Road: King Road to Chili Avenue Contact: Rob Kozarits (585-753-7747)
Paul Road Mill & Resurface Scheduled start date: 09/01/2011
Scheduled for late summer Scheduled end date: 11/01/2011
Percent complete: %
Stottle Road: Over Mill Creek to Between Stryker Road and Bowen Road Contact: Karen Cox (585-753-7742)
Stottle Road Culvert Replacement Replace Culvert S.I.N. 02-172-160 Scheduled start date: 05/04/2011
Road closed on 5-4-11 Scheduled end date: 07/20/2011
Percent complete: 50 %

road will be closed to through traffic. Detour Route:Chili Ave to Union Street to Morgan Road

Union Street: Bowen Road to Chili Avenue
Union Street Micropave
Work to commence week of June 13th.

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: %
Union Street: Over Black Creek to Between Chili Ave. and Bowen Rd. Contact: Karen Cox (585-753-7742)
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Union Street Bridge Replacement
There will be a temporary traffic signal at the Chili Ave/Stottle Road intersection

Road will be closed to through traffic approx 8-1. Detour: Morgan Road, Stottle Road, Chili Avenue

Replace Bridge BIN 3317430 2011

Scheduled start date: 08/01/2011
Scheduled end date: 11/30/2011
Percent complete: 5%

Wickens Road Replace Culvert
Work is scheduled to start on Mon 8/22/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

City of Rochester

Communication Conduit Replacement Project

Conduit installation being completed on Joseph Ave (Central to Ward), Mt Hope and South Ave. Conduit work to begin on Lake Ave,
Portland Ave and Joseph Ave (Upper Falls to Clifford). Landscape work and cleanup continually being performed on previously

disturbed areas.
Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 09/27/2010
Scheduled end date: 06/30/2011
Percent complete: 80 %

Culver Rd: Atlantic & Laurelton to Garson & Clifford
Culver Rd Reconstruction

maintain SB traffic - detour NB traffic via Atlantic, Winton & Merchants

Contact: Brent Penwarden ()
Scheduled start date:

Scheduled end date:

Percent complete: 10 %

University Avenue: Atlantic to Union
University Avenue - Art Walk Il

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

Contact: Brent Penwarden ()
Scheduled start date:

Scheduled end date:

Percent complete: 1%

Clarkson
Ireland Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Ireland Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011
Schedule being coordinated with town and vendor Scheduled end date: 10/14/2011
Percent complete: %
Lawrence Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Lawrence Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011
Schedule being coordinated with town and vendor Scheduled end date: 10/14/2011
Percent complete: %
Lawrence Road: Over Brockport Creek to Between Lake Road and Sweden-Walker Road Contact: Karen Cox (585-753-7742)
Lawrence Road over Brockport Creek Replace Bridge BIN 3317000 Scheduled start date: 05/16/2011
Road closed on May 16 Scheduled end date: 11/30/2011
Percent complete: 10 %

Road will be closed to traffic. Detour route: NYS Rt. 260. Lawton Road, NYS Rt. 19

Monroe Orleans County Line Road: Route 31 to Jurisdiction Line
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Monroe Orleans County Line Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Scheduled start date: 06/20/2011
Scheduled end date: 10/14/2011
Percent complete: %

Gates

Buell Road: Brooks Avenue to Chili Avenue
Buell Road

Schedule being coordinated with town and vendor

Mill & Resurface

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Coldwater Road: Westside Drive to Buffalo Road

Contact: Tony Halaris (585-753-7738)

Coldwater Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Trolley Boulevard: Long Pond Road to Lee Road Contact: Tony Halaris (585-753-7738)
Trolley Boulevard Novachip Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Westside Drive: Chili Center Coldwater Road to Coldwater Road Contact: Tony Halaris (585-753-7738)
Westside Drive Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)
Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011
Continuing storm sewer installation. Scheduled end date: 11/01/2011

Percent complete: 10 %

One way westbound traffic pattern is in effect. Eastbound traffic being detoured via Mt Read, Britton & Dewey

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue

Edgemere Drive over Round Pond Outlet
Construction scheduled to start 9/6/11 (after Labor Day)

Detour traffic: Beach to Dewey to Latta to Island Cottage

Rehabilitate Bridge BIN 3211130

Contact: Tom Frys (585-753-7741)

Scheduled start date: 09/06/2011
Scheduled end date: 12/15/2011
Percent complete: %

Frisbee Hill Road: North Greece Road to Flynn Road
Frisbee Hill Road
Schedule being coordinated with town and vendor

Resurface

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hincher Road: Manitou Road to North Greece Road
Hincher Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Long Pond Road: Latta Road to Janes Road
Long Pond Road
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Schedule being coordinated with town and vendor

Scheduled end date:

Percent complete: %
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)
Mill Road Improvements Project Phase Il Reconstruction Scheduled start date: 09/13/2010
Workzone areas outside of the detoured section will be alternating traffic with flaggers to maintain traffic. Scheduled end date: 08/13/2012
Percent complete: 45 %
Mill Road is closed to through traffic from Manitou Rd to N Greece Rd to facilitate culvert replacements. Use posted detour of N Greece Rd, W Ridge Road, and Manitou
Rd.
North Greece Road: English Road to Latta Road Contact: Tony Halaris (585-753-7738)
North Greece Road Novachip Scheduled start date:

Work to commence week of June 13th.

Scheduled end date:
Percent complete: %

North Greece Road: Frisbee Hill Road to Hincher Road
North Greece Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hamlin

Church Road: Redman Road to Lake Road West Fork

Church Road Resurface
Nova Chip to be installed starting 6/13/2011, weather permitting.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 06/13/2011
Scheduled end date: 09/12/2011
Percent complete: %

Church Road: Over Sandy Creek to Between Redman Road & Lake Road West Fork

Church Road Armorless Joint Installation & Joint Repair

Work is scheduled to start on Mon 4/25/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Clarkson Hamlin Town Line Road: Drake Road to Route 18

Contact: Mike Slattery (585-753-7734)

Clarkson Hamlin Town Line Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011
Schedule being coordinated with town and vendor Scheduled end date: 10/17/2011
Percent complete: %
Lake Road West Fork: Lake Road East Fork to Church Road Contact: Mike Slattery (585-753-7734)
Lake Road West Fork T & L, Surface Treat Scheduled start date: 06/06/2011
Surface treat is scheduled for the week of June 20th, weather permitting. Scheduled end date: 08/29/2011
Percent complete: %
Morton Road: Monroe Orleans County Line Road to Redman Road Contact: Mike Slattery (585-753-7734)
Morton Road Surface Treat Scheduled start date: 06/20/2011
The surface treatment is scheduled for the week of June 20th, weather permitting, Scheduled end date: 09/12/2011
Percent complete: %
North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)
North Hamlin Road Prep for 2012 Surface Treat Scheduled start date: 06/13/2011
The ditching is schedule to start in mid June, weather permitting. Scheduled end date: 10/10/2011
Percent complete: %
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Roosevelt Highway Ext: Route 18 to Clarkson Parma Town Line Road

Contact: Mike Slattery (585-753-7734)

Roosevelt Highway Ext Surface Treat Scheduled start date: 06/13/2011
Surface treatment is scheduled for the week of 6/13/2011, weather permitting. Scheduled end date: 07/25/2011
Percent complete: %
Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Walker Road Prep for 2012 Surface Treat Scheduled start date: 06/20/2011
True & Leveling work to begin the week of 6/20/2011 Scheduled end date: 09/30/2011
Percent complete: %

Henrietta

Calkins Road: Route 15A to Pittsford Town Line
Calkins Road NovaChip
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:
Obtaining utility locations under Calkins Rd Scheduled end date:
Percent complete: 5%
Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7742)
Stone Road Resurface Scheduled start date: 04/15/2011
drainage and shoulder construction underway Scheduled end date: 09/01/2011
Percent complete: 10 %

construction will progress under alternating 2-way traffic

Telephone Road: Rush Town Line to Route 15
Telephone Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Irondequoit

Kings Highway: .5 Mi North of Titus Avenue to Lakeshore Boulevard

Kings Highway Slope Repairs
Work to commence week of July 11.

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Kings Highway North: Titus Avenue to .5 Mi. North of Titus Avenue
Kings Highway North Install Gutters, Cold In Place Recycle, Resurface
Work to commence week of July 4.

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Mendon
Boughton Hill Rd: West Bloomfield Road to Route 64
Boughton Hill Road Surface Treat
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Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Pittsford Mendon Center Rd: Route 251 to Canfield Road
Pittsford Mendon Center Rd
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Pond Rd: Route 65 to Douglas Road Contact: Jim Gagnier (585-753-7732)
Pond Rd Prep for 2012 Cold Mix Paving Scheduled start date: 04/09/2011
Started drainage cleaning and grading Scheduled end date:

Percent complete: 15 %

Smith Road: Pittsford Mendon Center Rd to Route 64
Smith Road
Schedule being coordinated with town and vendor

Prep for 2012 Recycle

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Rd: Route 251 to Canfield Road
West Bloomfield Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Rd: Boughton Hill Road to Cheese Factory Road
West Bloomfield Road
Schedule being coordinated with town and vendor

T&L and Novachip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Main Street: Village Line to Route 65
West Main Street
Schedule being coordinated with town and vendor

Mill and Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Odgen
Canal Road: Washington Street to Route 259 Contact: Mike Slattery (585-753-7734)
Canal Road Drainage & Prep for 2012 Surface Treat Scheduled start date: 05/28/2011
Tree trimming is complete. Ditching work is scheduled for early August. Scheduled end date: 10/10/2011
Percent complete: 10 %
Colby Street: Ogden - Sweden Town Line to Route 36 Contact: Mike Slattery (585-753-7734)
Colby Street Resurface Scheduled start date: 06/13/2011
Topsoil and seed is being worked on, paving to begin the week of 6/20/2011. Scheduled end date: 10/10/2011
Percent complete: %
Dewey Street: Hubbell Road to Route 36 Contact: Mike Slattery (585-753-7734)
Dewey Street Prep & Surface Treat Scheduled start date: 05/28/2011
Spot repairs have been made. The surface treatment is scheduled for the week of June 20th, weather permitting. Scheduled end date: 10/10/2011
Percent complete: 20 %
Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)
Lyell Avenue Improvements Reconstruct road and replace culvert SIN's Scheduled start date: 08/01/2011
10-177-009 & 10-177-039
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will be a 2 season project. 1st season will entail installation of underground utilities and concrete box culvert. 2nd season will entail
highway reconstruction and restoration

Scheduled end date: 06/30/2012
Percent complete: 5%

During 1st season, underground utility work will take place under flagged traffic. Culvert replacement will be progressed under a complete road closure, approx. 10 days
in duration. 2nd season will entail work being progressed under 1-way westbound traffic. Detour for both seasons will utilize Union Street, Route 31 and Gillette Road

Ogden Parma Town Line Road: Gallup Road to Hinckleyville Rd

Contact: Mike Slattery (585-753-7734)

Ogden Parma Town Line Road Surface Treat Scheduled start date: 05/28/2011
The ditching work and surface treatment is complete. Scheduled end date: 07/18/2011
Percent complete: 75 %
Stony Point Road: Route 36 to Route 259 Contact: Mike Slattery (585-753-7734)
Stony Point Road Surface Treat Scheduled start date: 05/23/2011
T&L is complete, surface treatment is scheduled for the week of June 6th, weather permitting. Scheduled end date: 10/10/2011
Percent complete: 20 %

Odgen/Sweden

Gallup Road: Canal Road to Gordon Road

Gallup Road Prep & Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/18/2011
Scheduled end date: 10/10/2011
Percent complete: %

Parma

Hamlin Parma TL Road: Curtis Road to Lake Ontario
Hamlin Parma TL Road Resurface
Fiber mat is scheduled for the week of June 13th, weather permitting.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 06/13/2011
Scheduled end date: 10/10/2011
Percent complete: %

Hill Road Bridge: Over Brockport Creek to Town of Parma owned Bridge
Hill Road Bridge (Over Brockport Creek) Replace
Refer to Hill Rd. over Salmon Creek for schedule

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)
Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/24/2011
Monroe County managing project Scheduled end date: 05/18/2012

Percent complete: %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd
Hinkleyville Road Membrane Waterproofing SIN 11-214-013
Work is scheduled to start Mon 7/11/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

Peck Road: Over Salmon Creek to Between Clarkson-Parma Town Line Road and Trimmer Rd.

Contact: Karen Cox (585-753-7742)

Peck Road Bridge Replacement Replace Bridge BIN 3317820 Scheduled start date: 06/27/2011

Road will close June 27 Scheduled end date: 11/30/2011
Percent complete: 5%

Road will be closed to through traffic. Detour route: NYS Rt 259 to Parma Center Rd to Clarkson Parma Townline Rd.
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Pinehill Road: Hinkleyville Road to Gutter Section

Contact: Mike Slattery (585-753-7734)

Pinehill Road Resurface Scheduled start date: 05/05/2012
Project held till 2012 Scheduled end date: 10/10/2012
Percent complete: %
Trimmer Road: Ogden Parma Town Line to Route 104 Contact: Mike Slattery (585-753-7734)
Trimmer Road Cold In Place Recycle & Surface Treat Scheduled start date: 06/01/2011
Cold in Place recycle is complete. First surface treatment is scheduled the week of June 20th, weather permitting. Scheduled end date: 08/22/2011
Percent complete: 50 %

Penfield

Carter Road: Perinton TL to Route 441
Carter Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Harris Road: Route 441 to Webster Town Line
Harris Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Jackson Road: Jackson Road Extension to NYS Route 286 Contact: Karen Cox (585-753-7742)
Jackson Road Resurface Scheduled start date: 04/04/2011
new paved shoulders, shoulders and binder complete Scheduled end date: 09/01/2011

Percent complete: 60 %

construction will progress under alternating 2-way traffic

Jackson Road: Plank Road to State Road
Jackson Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Plank Road: Shoecraft Road to Jackson Road
Plank Road
Schedule being coordinated with town and vendor

Hot in Place recycle, Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Whalen Road: Five Mile Line Road to Route 250

Contact: Jim Gagnier (585-753-7732)

Whalen Road Novachip Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Perinton
Ayrault Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)
Ayrault Road Micropave Scheduled start date:

Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Carter Road: Whitney Road to Penfield Town Line
Carter Road
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Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Garnsey Road: Route 250 to Turk Hill Road

Contact: Jim Gagnier (585-753-7732)

Garnsey Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)
Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011
Continuing sanitary sewer main installation. Watermain construction to start at Route 31F week of 6/13 and proceed south. Fairport Scheduled end date: 09/14/2012
Electric currently relocating overhead cables to new poles. Time Warner and Frontier to begin relocating cables to the new poles. Percent complete: 12 %

One way northbound traffic pattern in effect. Southbound traffic detoured 31F to 250 to Ayrault.

Pittsford
Calkins Road: Henrietta TL to Clover Street
Calkins Road
Schedule being coordinated with town and vendor

NovaChip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Golf Ave: Route 153 to Marsh Road
Golf Ave
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Park Road: East Street to Perinton Town Line
Park Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Stone Road: Henrietta - Pittsford Town Line to Route 65 Contact: Karen Cox (585-753-7742)
Stone Road Resurface Scheduled start date: 04/01/2011
top course paving to commence in July 2011 Scheduled end date: 09/01/2011

Percent complete: 10 %
construction will progress under alternating 2-way traffic
West Bloomfield Road: Canfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road NovaChip Scheduled start date:

Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Willard Road: Route 65 to Mendon Center Road
Willard Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Riga
Bridgeman Road: Malloch Road to Route 36
Bridgeman Road
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Tree trimming is complete. Milling and boxing out the the shoulder to begin the week of 6/20/2011

Scheduled end date: 10/10/2011

Percent complete: 15 %
Bromley Road: Buffalo Road to Percy Road Contact: Mike Slattery (585-753-7734)
Bromley Road Prep for 2012 Surface Treat Scheduled start date: 05/28/2011
Ditching, tree trimming and paving is complete. Driveway adjustments are still needed. Scheduled end date: 09/08/2011
Percent complete: 85 %
Griffin Road: Route 36 to Palmer Road Contact: Mike Slattery (585-753-7734)
Griffin Road Prep for 2012 Surface Treat Scheduled start date: 06/27/2011
Schedule being coordinated with town and vendor. Waiting for the Town's watermain project to be completed before our work can begin. Scheduled end date: 10/10/2011
Percent complete: %
Malloch Road: Wheatland /Riga Town Line to Route 33A Contact: Mike Slattery (585-753-7734)
Malloch Road Surface Treat Scheduled start date: 06/27/2011
Surface treatment is scheduled for the week of June 27th, weather permitting. Scheduled end date: 08/15/2011
Percent complete: 10 %

Rush

Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road
Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320
Town of Rush forces constructing. Work ongoing.

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20
to Livingston County Rte. 65 (Oak Opening Rd.)

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Middle Road: Route 251 to Rush / Henrietta Town Line Road
Middle Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Phelps Road: Works Road to Route 15A
Phelps Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush Henrietta Town Line Road: East River Road to Route 15A
Rush Henrietta Town Line Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush West Rush Road: East River Road to Route 15A
Rush West Rush Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Telephone Road: East River Road to Rush/Henrietta TL
Telephone Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %
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Sweden
Capen Road: West Sweden Road to Redman Road

Contact: Mike Slattery (585-753-7734)

Capen Road Recycle and Surface Treat Scheduled start date: 05/23/2011
Cold in place recycle, ditching and tree trimming is completed, scheduling surface treat with vendor Scheduled end date: 09/01/2011
Percent complete: 60 %
Redman Road: Capen Road to Route 31A Contact: Mike Slattery (585-753-7734)
Redman Road Surface Treat Scheduled start date: 06/01/2011
Ditching and shoulder work is complete. Surface treatment is scheduled for late June. Scheduled end date: 09/28/2011
Percent complete: 45 %
White Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)
White Road Prep for 2012 Surface Treat Scheduled start date: 06/27/2011
Schedule being coordinated with town and vendor Scheduled end date: 10/10/2011
Percent complete: %

Webster

Jackson Road: State Road to Route 404

Jackson Road Build new shoulders
new paved shoulders and drainage installed, final overlay and restoration being scheduled.

construction will progress under alternating, 2-way traffic

Contact: Karen Cox (585-753-7742)

Scheduled start date: 04/04/2011
Scheduled end date: 09/01/2011
Percent complete: 60 %

Monroe Wayne CL Road: Route 104 to Town Jurisdiction
Monroe Wayne CL Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Salt Road: Over Four Mile Creek Tributary to Between State Road and Ridge Road (Route 104)
Salt Road Replace Culvert S.I.N. 18-006-083
Work is scheduled to start Monday 7/25/2011

Road Closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

Salt Road: State Road to Lake Road
Salt Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Wheatland

Mumford Road: NYS Route 36 to North Road

Mumford Road Cold in place recycle & Surface Treat
Cold in place recycle is completed. Scheduling surface treat with vendor.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 05/25/2011
Scheduled end date: 09/01/2011
Percent complete: 65 %

Mumford Road: Over Mill Creek to Between NYS Thurway and Baker Rd
Mumford Road Membrane Waterproofing SIN 19-180-241
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Contact: Tim Joyce (585-753-7743)
Scheduled start date:

6/13/2011 7:41



Work is scheduled to start Mon 5/16/2011

Road closure

Scheduled end date:
Percent complete: %

North Road: Belcoda Road to Wheatland Center Road

Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date: 06/20/2011
Shoulder and ditching work to begin the week of 6/20/2011. Scheduled end date: 10/10/2011
Percent complete: %
Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)
Union Street Prep for 2012 Surface Treat Scheduled start date: 06/01/2011
Tree trimming is complete. T&L is scheduled for the end of June. Scheduled end date: 08/22/2011
Percent complete: 10 %
Union Street: Over Oatka Creek to Between Scottsville Mumford Rd. and Quaker Rd. Contact: Karen Cox (585-753-7742)
Union Street over Oatka Creek Bridge Rehabilitation Rehabilitate Bridge BIN 3317910 Scheduled start date: 05/09/2011
Road closed May 9 Scheduled end date: 11/30/2011
Percent complete: 30 %
Road will be closed to through traffic. Detour Route: Scottsville -Muford Rd. to Wheatland Dtr. Rd. to South Rd.
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